
Newmark/Muscoy Conference Call Notes 
14 June 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� Kim still working on FSP and hopes to be completed by end of week, 18 June. She will  
         then take care of work plan for WA 69. 

General 

� The next biweekly meetings are scheduled for 16 June and 30 June: 10:30 a.m. The Boring  
         pre-bid meeting is scheduled for 16 June at 2:00 p.m. The next project technical meetings  

      are scheduled for 30 June and 28 July. 

� Stacy aggressively checking on Congressman’s availability for the dedication ceremony. 

� DHS meeting in San Bernardino: 17 June, 9:00 A.M. – Dennis also to attend. 

Well Construction Activity:  

� Mark to schedule pump tests and sampling then will advise Dennis. 

Plant Construction: 

� Matt said working on testing pressure/test effluent, 16” pipe work is complete, working  
         on 19th Street entrance, replacing fencing, and doing some curb work. 

� The encroachment permit is in three-week review, Matt will check on the progress next 
         week. 

� Dwayne to get together the backpressures and pilot testing reports and send to everyone. 

� Dwayne advised Terry okay to add valve to 12” tie-in, but to do quickly. 

Community Issues: 

� (No discussion) 

Next Conference Call: 

Monday, 21 June; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 

 


